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Work description.

Wednesday, December 18, 2013

The Summary of work conducted today is as follows:

The EM 1106 is not longer on-site. This is the Barge, which had the Manitowoc crane mounted on it .

Prior to the rising tide covering tops of piles and thus stopping the work , more pile caps were welded;

Dutra is grading the false work sections some of which are as much as 7” low and there are others that sit 
higher and need to be adjusted;

I spoke to Grady Hart, CT safety officer today, and told him about the poor air quality inside of the Tower
shafts. I told him that on Friday, December 13th, I had spoken to Bill Shedd (his boss) regarding this
problem and asked him if I should write ABF about this issue.  I told Grady that based on Bill Shedd’s 
suggestion; I went to see Ed Fuqua (HSE director) & Allen McDonald (HSE supervisor) for Fluor, before
writing an e-mail. In my conversation with them, I added, I told the two safety officers that they need to
install a ventilation system in order to alleviate the pollution problem. Despite the fact that they have
installed a few ventilators, the aire remains putrid and the fans are not effective. A fan had to be taken out
of the North shaft where no work was underway and placed in the South shaft to help with the ineffective
fans installed there, already. The problem persists, I continued. I asked Grady to talk to the ABF field
personnel and join us on a walk through in the South & East shafts following the weekly safety meeting.
He agreed.

Francisco, asked us for a walk-through tomorrow morning in order to buy-off CCC’s work between 
elevations 43.0m & 47.0m;

@ the East Tower shaft, Splice #1, Skin “C”, the electrical box (cable tray) is interfering with the painting
of the bolts;

SSPC SP 2 & 3 on-going at El 47.0m East shaft and 43.0m South shaft;

@ El. 65.0m of the South shaft, Ross Stuart marked up location for repair for Ernie of CCC to repair ;

El 56.0m thru 65.0m of the East Tower to be inspected by Stuart Ross later today ;

It was mentioned by Francisco today that the entrance to the shafts (El. 53.0) up to El. 56.0m will be the
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last location that will receive any paint. CCC is electing this plan in order to avoid re-painting of steel at
this elevation for there is a high volume of foot traffic inside this chamber at the elevations remarked
above;

QA, Ross Stuart, did not accept the work at El. 65.0 of the E. Shaft as he found many areas that were
skipped;

As has been indicated in the previous reports, Ross Stuart, QA, has bought off all CCC work from El . 56
to 74.0m on the East shaft in addition to all work from El. 56.0m to 71.0m on the South shaft;

Had to complete the mandatory on-line Defensive Driving course per directive by mu supervisor , Stanley
Ku;

I did not inspect much of the Dutra's work as they are in the tail end of the fale work erection and preparing
to leave the site for Alameda in order to bring in the fender modules. The few photos attached
summarizes the last of the false work duties they were conducting before leaving at 15:00.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Dave LumsdenSupervisor 8.00 0.00 0.00 8.00

JNM Jason BraganPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Hector PanaPainter 8.00 0.00 0.00 8.00

JNM ERNESTO SOLONPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Attachment
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